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STAGE llIB

(LOOKING NORTH)

PROJECT CONSTRUCTION STAGE IIIA
TRAFFIC MAINTENANCE:

ORCHARD ROAD - TRAFFIC SHALL B8E MAINTAINED ON THE ORCHARD ROAD PAVEMENT BUILT IN
STAGE II WITH ONE LANE OF TRAFFIC IN EACH DIRECTION. SOUTHBOUND LEFT TURN LANES SHALL BE
PROVIDED AT JERICHO ROAD. TRAFFIC CONTROL SHALL BE INSTALLED AS DETAILED IN THESE PLANS.

JERICHCO ROAD - TRAFFIC SHALL BE MAINTAINED ON THE PAVEMENT BUILT:IN THE PREVIOUS STAGES ON
THE SOUTH SIDE OF JERICHO ROAD WITH ONE LANE OF TRAFFIC IN EACH DIRECTION. TRAFFIC
CONTROL SHALL BE INSTALLED AS DETAILED IN THESE PLANS.

CORNELL AVENUE - TRAFFIC SHALL BE MAINTAINED ON THE EXISTING AND TEMPORARY SIDE STREET
PAVEMENT WITH ONE LANE OF TRAFFIC IN EACH DIRECTION. TRAFFIC CONTROL SHALL BE INSTALLED
AS DETAILED IN THESE PLANS

THE- FOLLOWING WORK ITEMS ARE TO BE COMPLETED DURING STAGE TIIA:

- TRAFFIC CONTROL ITEMS, TEMPORARY PAVEMENT MARKING AND OTHER TRAFFIC CONTROL DEVICES
SHALL BE INSTALLED TROUGHOUT THE CONSTRUCTION AREA PRIOR TO WORK COMMENCING.

- CONSTRUCT CENTER PORTION OF SIDE STREET CONCRETE PAVEMENTS AS SHOWN IN THESE PLANS

- CONSTRUCT NORTHEAST PORTION OF THE INTERSECTION OF ORCHARD ROAD AND JERICHO ROAD

ALL TEMPORARY PAVEMENT MARKING, ON FINAL PAVEMENT SURFACES, SHALL BE PAVEMENT MARKING
TAPE, TYPE IIT UNLESS NOTED OTHERWISE

SEE SHEET 33 FOR ADDITIONAL MAINTENANCE OF TRAFFIC NOTES.
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CORNELL AVENUE
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PROJECT CONSTRUCTION STAGE IIIB
TRAFFIC MAINTENANCE:

ORCHARD ROAD - TRAFFIC SHALL BE MAINTAINED ON THE ORCHARD ROAD PAVEMENT BUILT IN
STAGE II WITH ONE LANE OF TRAFFIC IN EACH DIRECTION. SOUTHBOUND LEFT TURN LANES SHALL BE
PROVIDED AT JERICHO ROAD. TRAFFIC CONTROL SHALL BE INSTALLED AS DETAILED IN THESE PLANS.

JERICHO ROAD - TRAFFIC SHALL BE MAINTAINED ON THE PAVEMENT BUILT IN THE PREVIOUS STAGES ON
THE SOUTH SIDE OF JERICHO RCAD WITH ONE LANE OF TRAFFIC IN EACH DIRECTION. TRAFFIC
CONTROL SHALL BE INSTALLED AS DETAILED IN THESE PLANS.

CORNELL AVENUE - TRAFFIC SHALL BE MAINTAINED ON THE SIDE STREET PAVEMENT BUILT IN PREVIOUS
STAGES WITH ONE LANE OF TRAFFIC IN EACH DIRECTION. TRAFFIC CONTROL SHALL BE INSTALLED
AS DETAILED IN THESE PLANS

THE FOLLOWING WORK ITEMS ARE TO BE COMPLETED DURING STAGE IIIB:
-~ TRAFFIC CONTROL ITEMS, TEMPORARY PAVEMENT MARKING AND OTHER TRAFFIC CONTROL DEVICES
SHALL BE INSTALLED TROUGHOUT THE CONSTRUCTION AREA PRICR TO WORK COMMENCING.

- CONSTRUCT NORTHERN PORTION OF SIDE STREET CONCRETE PAVEMENTS AS SHOWN IN THESE PLANS
- CONSTRUCT NORTHWEST PORTION OF THE INTERSECTION OF ORCHARD ROAD AND JERICHO ROAD

ALL TEMPORARY PAVEMENT MARKING, ON FINAL PAVEMENT SURFACES, SHALL BE PAVEMENT MARKING
TAPE, TYPE III UNLESS NOTED OTHERWISE

SEE SHEET 33 FOR ADDITIONAL MAINTENANCE OF TRAFFIC NOTES.
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